
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for 10th Street Off Ramp over Long Beach Freeway and Shoreline Drive in the 
City of Long Beach.

SUBJECT

November 03, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
10TH STREET OFF RAMP OVER

LONG BEACH FREEWAY AND SHORELINE DRIVE
CITY OF LONG BEACH

(SUPERVISORIAL DISTRICT 4)
(4 VOTES)

Find that the requested change in work for the installation of a traffic control barrier, with an increase 
in the amount of $12,000, has no significant effect on the environment and approve the change and 
increased contract amount for Project ID No. RDC0011058 - 10th Street Off Ramp over Long Beach 
Freeway and Shoreline Drive, to seismically strengthen an existing bridge, in the City of Long Beach, 
being performed by Riverside Construction Company, Inc.

IT IS RECOMMENDED THAT YOUR BOARD:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the change in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization is a change in
work in excess of the Director of Public Works' delegated limit, which is required to complete the
project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of this change will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

This change in work will have no impact to the County General Fund.

The funding for Project ID No. RDC0011058 is included in the Fourth Supervisorial District's Road
Construction Program in the Fiscal 2009-10 Road Fund Budget.

The estimated change order amount for this contract is an increase of $12,000.  A detailed cost
breakdown for the change, together with contract cost summary, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

The contract, for the construction of public works improvements, was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the State Public Contract 
Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The change in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 

PROJECT ID NO. RDC0011058 - 10TH STREET OFF RAMP OVER LONG BEACH 
FREEWAY AND SHORELINE DRIVE (in the City of Long Beach),
Supervisorial District 4, Contractor: Riverside Construction Company, Inc. 

Project Description:

Seismic strengthening of an existing bridge. 

Change in Work:

Installation of Traffic Control Barrier $12,000.00 

Description of Change:

Due to the nature and close proximity of the proposed seismic retrofit work to the 
Caltrans 710 Freeway, a temporary traffic control barrier will be installed.  The barrier is 
necessary to protect motorists and the contractor's crew working on the bridge.  The 
cost for this work will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications. 

One additional working day will be required because of this change. 

Financial Information:

This project is being administered under the Highway Bridge Program covered by 
Agreement 76078 with the State of California.  Under this program, Federal funds 
allocated to local agencies are used to finance 88.53 percent of the eligible costs of the 
project.  The remaining 11.47 percent of the cost of the project is financed with State 
Proposition 1B funds. Funding for this change in work is included in the 
Fourth Supervisorial District's Road Construction Program in the Fiscal Year 2009-10 
Road Fund Budget. 

Revised Contract Amount:

 Original contract amount  $4,563,268.25 
 Change in work to be authorized     12,000.00

 Revised contract amount $4,575,268.25

 Percent total change to original contract amount 0.3% 




